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Summarizing our 10/17/85 review of the subject project and the
projection of treatment cost related to dewatering, the following
items were discussed.

Recent progress has been good with 1100' out of a total
1800' of 42" pipe installed and tested.

- Pipe installation is expected to be complete to the 3-BB
tie-in, NE of Department 245, in February, 1986.
Acid brick installation is currently the critical path
to completion of the 3-BB tie-in. Manpower for these
actitities can and will be increase as work is available.
Alberici has not been able to reach agreement with the
unions on working a rolling 4 day, 10 hourd operation.

Based on the above, it was agreed that a review of improved
work schedule should take place in February with emphasis
on reducing work requiring dewatering after July 1, 1986.
Current projection is 3 months with two dewatering pumps
in operation.
A summary bar chart schedule will be developed to monitor
general progress toward these projections.
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